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e Ministry for Heavy ¥=chine Construction met in a

following construdtion projects were discussed:

l. Bteem bollers

_members of the Central Commission for Btate Control .
conference coneeyning the current ststus of the 1953 power progren. The

The 1953 construrtion program-provides for s total of 11l steam bolilers,
of which 22 -were left over from 1952, 56 are scheduled for 1953 and 33
are preliminary 1953 construction (Anarbeit). For the construction of
these 11l steam bollers, the following msterisls are needed:

a. Seamless pipes:i total amount 4792.9 tons; but only 2600.1 tons are

avallable, -

b, Alloyed pipes: currently, 90 toms of alloyed pipes are on hand from

- imports, The steel and rolling mill inRiess has produced 18 tons-
~for the Klingenberg power plant. Further imports of alloyed pipes
through DIA-Metnll have repeatedly been postponed. Because of the
urgent demsrl for-such pipes; the Riesa mills were ordered by the
State Adwinistration for Material Proourement snd by the Ministry of
Mining and Smelting to produce 847.5 tong of alloyed pipes,to be
detiversd during the third and fourth quarter of 1953. )

The 1953 reguirementsfor doiler plate amount to 1958.5 tonsy 108k.4 tons

" are on hand. The deficiency of 8T4.1 tons srose becmuse Hettotedt was unsble
to deliver the materisnl as the plamts meeded it.  Beemuse the Hettstedt
rolling mill was responsible for the nbn-fulfillment of the orders for the
various plants, GeérHard Z{lleér, Mini{dter Ior Héavy MacHine: Construction,
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personslly intervened, but when his imtervention was also ddéregardéd, Minister=
Pregident Otto-Grotewohl himself comtacted Hettstedt. This vesulted in the

delivery of 100 tons of boiler plate to VEB Bergmann-Borsig, BerlinWilheimsril, '
in Jume 1953, end the proppsed delivery of 500 tons for July 1953. .

Welding electrodes

The production of various heavy machine production plants has suffered greatly

‘because of lack of welding electrodes. The 1953 program provided for 1818 tons;

only 816 tons have been supplied to dete: - Again, the State Administration for
Materisl Procurememt*had to intervene,snd the Xjellberg plent in Finsterwalde: -
Niederlausitz, Brandenburg, delivered welding electrodes which were planned for
the third and fourth quarter, , L

‘ Turbines

The 1953 program provides for & total of 81 turbines, of which 10 were left
over from the 1952 quota, 42 are scheduled for 1953, and 29 are for preliminary
1954 production,

Turbine Shafts

45 turbine shafts were provided for in the 1953 program; 23 have been produced
to date.

Rotor wheel disks

The guota for 1953 1s 304 rotor wheel disks; 190 have been produced to date. They
had been produced exclusively by the Ernst Thaelmann plani, formerly Krupp-Gruson,
Megdeburg, The quality of these disks, however, was so0 poor that a large number
of the disks had to discarded after testing. This led to negotiations with DIA-
Maschinen to have the disks imported. ‘

Génerators

The 1953 program provides for 20 generators, for VVE Emergie-und Kraftmaschinenbau,

Halle. % are & remainder from 1952, 5 are planned for 1953 production and 11
represent preliminary 1954 production.
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